

Project : **Construction of Two (2) Storey Building Extension  
of Cobalt -60 Facility Building –Phase 2. (Variation Order #3)**

Contractor : **ORIENTECH CONSTRUCTION & DEV. CORP.**

**CERTIFICATE OF COMPLETION AND ACCEPTANCE**


This is to certify **100%** of the contracted work for the above mentioned project in the amount of **One Seventy Thousand Six Hundred Eighty Five Pesos and 17/100 (P 170,685.17)** has been completed as of Jan. 18, 2012 and that the work done and all materials used hereon were all in accordance with the approved contract.

This certification is hereby issued for the purpose of acceptance of the project completed and as document-evidence for payment requirements.


This certification is hereby issued as document/evidence for payment purposes.

Prepared and Evaluated by: Committee on Construction, Repair and Maintenance

  
**ROSALINO B. REJAS**  
Member (Civil Works)

  
**ARTURO F. SALIH**  
Member, (Electrical Works)


  
**RAMONCITO SULIT**  
Member, (Mechanical Works)

  
**GUIZANI Z. BESA**  
Member, (Civil & Admin. Works)


  
**GRACETA DE LEON CUEVAS, DPA**  
Co-Chairperson

Inspected by: Committee on Inspection on Civil Works

  
**GIUSEPPE FILAM O. DEAN**  
Co-Chairman

  
**SOCORRO P. INTOY**  
Member

  
**ERNESTO I. VENTURA, Jr.**  
Member

  
**EDGAR RACHO**  
Chairman

Recommending Approval:

  
**LUVIMINA G. LANUZA**  
End-User

  
for **CHRISTINA A. PETRACHE, Ph.D.**  
Chief, NSD

Approved by:

  
**ALUMANDA M. DELA ROSA, Ph.D.**  
Director

**JOB ORDER**  
**PHILIPPINE NUCLEAR RESEARCH INSTITUTE**

Commonwealth Avenue, Diliman, Q.C.

Agency

Fund : 101

PR No.: PR11-07-544(101)

Supplier: ORIENTECH CONST. & DEV'T. CORP.	J.O. NO.: <b>JO11-11-40</b>
Address:	Date: November 15, 2011
TIN :	Mode of Procurement: Sealed Bidding

Gentlemen:

Please furnish this office the following articles subject to the terms and conditions contained herein:

Place of Delivery: PNRI	Delivery Term: FOB
Date of Delivery: 40 GWD	Payment Term: PO

Item No.	Unit	Description	Quantity	Unit Cost	Amount
1	lot	Construction of Two (2) storey Bldg. Extension of Cobalt 60 Facility Bldg. Phase 2 (Variation Order # 3)	1	170,685.17	170,685.17
					170,685.17

\*\*\*\*\* nothing follows \*\*\*\*\*

Less: 0% Discount	0.00
Net of Discount	170,685.17
Add: Delivery Charge	0.00
VATable Amount	170,685.17
Less: 5% of Withholding of Final VAT	7,619.87
Less: 2% of Withholding of Income Tax	3,047.95
<b>NET AMOUNT ==&gt;&gt;</b>	<b>160,017.35</b>

(Total Amount in Words): **ONE HUNDRED SEVENTY THOUSAND SIX HUNDRED EIGHTY FIVE PESOS And SEVENTEEN CENTAVOS ONLY**


In case of failure to make the full delivery within the time specified above, a penalty of one-tenth(1/10) of one percent for every day of delay shall be imposed.

Conforme:

  
ORIENTECH CONST. & DEV'T. CORP.  
 (Signature over printed name)

NOV. 23, '11  
 (Date)

Very truly yours,

  
**ALUMANDA M. DELA ROSA, Ph.D**  
 Director

 (Authorized Official) 

Funds Available:

 11/22  
**GERALD DG. CONISE**  
 OIC, ACCOUNTING UNIT

ObR Number: 11-11-946

Amount: P 170,685.17

