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Glossary of 

Terms, Abbreviations, and Acronyms 

 
ABC – Approved Budget for the Contract. 

ARCC – Allowable Range of Contract Cost. 

BAC – Bids and Awards Committee. 

Bid – A signed offer or proposal to undertake a contract submitted by a bidder in response to 

and in consonance with the requirements of the bidding documents. Also referred to as 

Proposal and Tender. (2016 revised IRR, Section 5[c]) 
 

Bidder – Refers to a contractor, manufacturer, supplier, distributor and/or consultant who 

submits a bid in response to the requirements of the Bidding Documents. (2016 revised IRR, 

Section 5[d]) 
 

Bidding Documents – The documents issued by the Procuring Entity as the bases for bids, 

furnishing all information necessary for a prospective bidder to prepare a bid for the Goods, 

Infrastructure Projects, and/or Consulting Services required by the Procuring Entity. (2016 

revised IRR, Section 5[e]) 
 

BIR – Bureau of Internal Revenue. 
 

BSP – Bangko Sentral ng Pilipinas. 
 

CDA – Cooperative Development Authority. 
 

Consulting Services – Refer to services for Infrastructure Projects and other types of projects 

or activities of the GOP requiring adequate external technical and professional expertise that 

are beyond the capability and/or capacity of the GOP to undertake such as, but not limited to: 

(i) advisory and review services; (ii) pre-investment or feasibility studies; (iii) design; (iv) 

construction supervision; (v) management and related services; and (vi) other technical services 

or special studies. (2016 revised IRR, Section 5[i]) 
 

Contract – Refers to the agreement entered into between the Procuring Entity and the Supplier 

or Manufacturer or Distributor or Service Provider for procurement of Goods and Services; 

Contractor for Procurement of Infrastructure Projects; or Consultant or Consulting Firm for 

Procurement of Consulting Services; as the case may be, as recorded in the Contract Form 

signed by the parties, including all attachments and appendices thereto and all documents 

incorporated by reference therein. 
 

Contractor – is a natural or juridical entity whose proposal was accepted by the Procuring 

Entity and to whom the Contract to execute the Work was awarded. Contractor as used in these 

Bidding Documents may likewise refer to a supplier, distributor, manufacturer, or consultant. 
 

CPI – Consumer Price Index. 
 

DOLE – Department of Labor and Employment. 



4  

DTI – Department of Trade and Industry. 
 

Foreign-funded Procurement or Foreign-Assisted Project – Refers to procurement whose 

funding source is from a foreign government, foreign or international financing institution as 

specified in the Treaty or International or Executive Agreement. (2016 revised IRR, Section 

5[b]). 
 

GFI – Government Financial Institution. 
 

GOCC – Government-owned and/or –controlled corporation. 
 

Goods – Refer to all items, supplies, materials and general support services, except Consulting 

Services and Infrastructure Projects, which may be needed in the transaction of public 

businesses or in the pursuit of any government undertaking, project or activity, whether in the 

nature of equipment, furniture, stationery, materials for construction, or personal property of 

any kind, including non-personal or contractual services such as the repair and maintenance of 

equipment and furniture, as well as trucking, hauling, janitorial, security, and related or 

analogous services, as well as procurement of materials and supplies provided by the Procuring 

Entity for such services. The term “related” or “analogous services” shall include, but is not 

limited to, lease or purchase of office space, media advertisements, health maintenance 

services, and other services essential to the operation of the Procuring Entity. (2016 revised 

IRR, Section 5[r]) 
 

GOP – Government of the Philippines. 
 

Infrastructure Projects – Include the construction, improvement, rehabilitation, demolition, 

repair, restoration or maintenance of roads and bridges, railways, airports, seaports, 

communication facilities, civil works components of information technology projects, 

irrigation, flood control and drainage, water supply, sanitation, sewerage and solid waste 

management systems, shore protection, energy/power and electrification facilities, national 

buildings, school buildings, hospital buildings, and other related construction projects of the 

government. Also referred to as civil works or works. (2016 revised IRR, Section 5[u]) 
 

LGUs – Local Government Units. 
 

NFCC – Net Financial Contracting Capacity. 
 

NGA – National Government Agency. 
 

PCAB – Philippine Contractors Accreditation Board. 
 

PhilGEPS - Philippine Government Electronic Procurement System. 
 

Procurement Project – refers to a specific or identified procurement covering goods, 

infrastructure project or consulting services. A Procurement Project shall be described, 

detailed, and scheduled in the Project Procurement Management Plan prepared by the agency 

which shall be consolidated in the procuring entity's Annual Procurement Plan. (GPPB Circular 

No. 06-2019 dated 17 July 2019) 
 

PSA – Philippine Statistics Authority. 
 

SEC – Securities and Exchange Commission. 
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SLCC – Single Largest Completed Contract. 
 

UN – United Nations. 
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Section I. Invitation to Bid 

Republic of the Philippines 

Department of Science and Technology 

PHILIPPINE NUCLEAR RESEARCH INSTITUTE 

Commonwealth Avenue, Diliman, Quezon City 

 

 

INVITATION TO BID FOR THE REPAIR OF 

THE AGRICULTURE SECTION PATHWAY 

ROOF AND PROVISION OF PATHWAY FOR 

THE EXISTING PANEL BOARD AT THE 

BACK GATE GUARDHOUSE  
 

1. The Philippine Nuclear Research Institute, through the 2024 General Appropriations 

Act (GAA) - Continuing intends to apply the sum of  Two Million Twenty-Six 

Thousand Four Hundred Eighty-Six Pesos and Eighty-Eight Centavos 

(₱2,026,486.88) being the Approved Budget for the Contract (ABC) to payments under 

the contract for the project Repair of the Agriculture Section Pathways Roof and 

Provision of Pathway for the Existing Panel Board at the Back Gate Guardhouse 

under PR No. 25-06-1279. Bids received in excess of the ABC shall be automatically 

rejected at bid opening. 

 

2. The Philippine Nuclear Research Institute now invites bids for the above Procurement 

Project. Completion of the Works is ninety (90) government working days. Bidders 

should have completed a contract similar to the Project. The description of an eligible 

bidder is contained in the Bidding Documents, particularly, in Section II (Instructions 

to Bidders). 

 

3. Bidding will be conducted through open competitive bidding procedures using non- 

discretionary “pass/fail” criterion as specified in the 2016 revised Implementing Rules 

and Regulations (IRR) of Republic Act (RA) No. 9184. 

 

4. Interested bidders may obtain further information from the Philippine Nuclear Research 

Institute and inspect the Bidding Documents at the address given below. 

 

5. A complete set of Bidding Documents may be acquired by interested Bidders from 9:00 

am to 3:00 pm on  August 08 – September 08, 2025, Monday thru Thursday, from the 

Philippine Nuclear Research Institute and upon payment of a non-refundable fee, 

pursuant to the latest Guidelines issued by the GPPB, in the amount of Five Thousand 

Pesos (₱5,000.00) to the PNRI Cash Section, FAD. 

It may also be downloaded from the website of the Philippine Government 

Electronic Procurement System (PhilGEPS) and the website of the Philippine 

Nuclear Research Institute, provided that bidders shall pay the applicable fee for 
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the Bidding Documents not later than the submission of their bids. 

 

6. The Philippine Nuclear Research Institute will hold a Pre-Bid Conference on August 26, 

2025, Tuesday, 10:00 AM through videoconferencing/webcasting via Microsoft Teams, 

which shall be open to prospective bidders. 

 

7. Bids must be duly received by the BAC Secretariat through manual submission at the 

3rd Floor NART Building, PNRI Compound, on or before September 08, 2025, 

Monday, 10:00 AM. Late bids shall not be accepted. 

 

8. All bids must be accompanied by a bid security in any of the acceptable forms and in 

the amount stated in ITB Clause 16. 

 

9. Bid opening shall be on September 08, 2025, Monday, 10:00 AM at the 3rd Floor 

Conference Room, NART, Building, PNRI Compound. Bidders may opt to attend 

physically or virtually. A link will be provided to Bidders/bidders’ representatives who 

choose to attend the opening virtually.  

 

10. The Philippine Nuclear Research Institute reserves the right to reject any and all bids, 

declare a failure of bidding, or not award the contract at any time prior to contract award 

in accordance with Sections 35.6 and 41 of the 2016 revised Implementing Rules and 

Regulations (IRR) of RA No. 9184, without thereby incurring any liability to the 

affected bidder or bidders. 

 

11. For further information, please refer to: 

 

PHILIPPINE NUCLEAR RESEARCH INSTITUTE 

 
Hidie S. Gocuyo , Administrative Officer V 

Head BAC Secretariat 

929-6011 to 19 Loc. 259/Fax. 920-8760 

bac@pnri.dost.gov.ph 
 

12. You may visit the following websites for downloading of Bidding Documents: 

http://www.philgeps.gov.ph 

http://www.pnri.dost.gov.ph 
 

 

 

 

VALLERIE ANN I. SAMSON, Ph.D. 

Deputy Director and Chairperson  

Bids and Awards Committee 

mailto:bac@pnri.dost.gov.ph
http://www.philgeps.gov.ph/
http://www.pnri.dost.gov.ph/
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Section II. Instructions to Bidders 

 
1. Scope of Bid 

The Philippine Nuclear Research Institute invites Bids for the project Repair of the 

Agriculture Section Pathways Roof and Provision of Pathway for the Existing Panel 

Board at the Back Gate Guardhouse. 

 

The Procurement Project (referred to herein as “Project”) is for the construction of 

Works, as described in Section VI (Specifications). 

 

2. Funding Information 

2.1. The GOP through the source of funding as indicated below for 2024 - 

Continuing in the amount of  Two Million Twenty-Six Thousand Four 

Hundred Eighty-Six Pesos and Eighty-Eight Centavos (₱2,026,486.88). 

 

2.2. The source of funding is: NGA, the General Appropriations Act 

 

3. Bidding Requirements 
 

The Bidding for the Project shall be governed by all the provisions of RA No. 9184 and 

its 2016 revised IRR, including its Generic Procurement Manual and associated 

policies, rules and regulations as the primary source thereof, while the herein clauses 

shall serve as the secondary source thereof. 

 

Any amendments made to the IRR and other GPPB issuances shall be applicable only 

to the ongoing posting, advertisement, or invitation to bid by the BAC through the 

issuance of a supplemental or bid bulletin. 

 

The Bidder, by the act of submitting its Bid, shall be deemed to have inspected the site, 

determined the general characteristics of the contracted Works and the conditions for 

this Project, such as the location and the nature of the work; (b) climatic conditions; 

(c) transportation facilities; (c) nature and condition of the terrain, geological conditions 

at the site communication facilities, requirements, location and availability of 

construction aggregates and other materials, labor, water, electric power and access 

roads; and (d) other factors that may affect the cost, duration and execution or 

implementation of the contract, project, or work and examine all instructions, forms, 

terms, and project requirements in the Bidding Documents. 

 

4. Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices 
 

The Procuring Entity, as well as the Bidders and Contractors, shall observe the highest 

standard of ethics during the procurement and execution of the contract. They or 

through an agent shall not engage in corrupt, fraudulent, collusive, coercive, and 

obstructive practices defined under Annex “I” of the 2016 revised IRR of RA No. 9184 

or other integrity violations in competing for the Project. 
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5. Eligible Bidders 
 

5.1. Only Bids of Bidders found to be legally, technically, and financially capable 

will be evaluated. 

 

5.2. The Bidder must have an experience of having completed a Single Largest 

Completed Contract (SLCC) that is similar to this Project, equivalent to at least 

fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to current 

prices using the PSA’s CPI, except under conditions provided for in Section 

23.4.2.4 of the 2016 revised IRR of RA No. 9184. 

 

A contract is considered to be “similar” to the contract to be bid if it has the 

major categories of work stated in the BDS. 

 

5.3. For Foreign-funded Procurement, the Procuring Entity and the foreign 

government/foreign or international financing institution may agree on another 

track record requirement, as specified in the Bidding Document prepared for 

this purpose. 

 

5.4. The Bidders shall comply with the eligibility criteria under Section 23.4.2 of the 

2016 IRR of RA No. 9184. 

 

6. Origin of Associated Goods 
 

There is no restriction on the origin of Goods other than those prohibited by a decision 

of the UN Security Council taken under Chapter VII of the Charter of the UN. 

 

7. Subcontracts 

The Bidder may subcontract portions of the Project to the extent allowed by the 

Procuring Entity as stated herein, but in no case more than fifty percent (50%) of the 

Project. 

 

The Procuring Entity has prescribed that Subcontracting is not allowed. 

 

7.1. [If Procuring Entity has determined that subcontracting is allowed during the 

bidding , state:] The Bidder must submit together with its Bid the documentary 

requirements of the subcontractor(s) complying with the eligibility criterial 

stated in ITB Clause 5 in accordance with Section 23.4 of the 2016 revised IRR 

of RA No. 9184 pursuant to Section 23.1 thereof. 

 

7.2. [If subcontracting is allowed during the contract implementation stage, state:] 

The Supplier may identify its subcontractor during the contract implementation 

stage. Subcontractors identified during the bidding may be changed during the 

implementation of this Contract. Subcontractors must submit the documentary 

requirements under Section 23.1 of the 2016 revised IRR of RA No. 9184 and 

comply with the eligibility criteria specified in ITB Clause 5 to the 

implementing or end-user unit. 
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7.3. Subcontracting of any portion of the Project does not relieve the Contractor of 

any liability or obligation under the Contract. The Supplier will be responsible 

for the acts, defaults, and negligence of any subcontractor, its agents, servants, 

or workmen as fully as if these were the Contractor’s own acts, defaults, or 

negligence, or those of its agents, servants, or workmen. 

 

8. Pre-Bid Conference 

The Procuring Entity will hold a pre-bid conference for this Project on the specified 

date and time and either at its physical address {[insert if applicable] and/or through 

videoconferencing/webcasting} as indicated in paragraph 6 of the IB. 

 

9. Clarification and Amendment of Bidding Documents 

Prospective bidders may request for clarification on and/or interpretation of any part of 

the Bidding Documents. Such requests must be in writing and received by the Procuring 

Entity, either at its given address or through electronic mail indicated in the IB, at least 

ten (10) calendar days before the deadline set for the submission and receipt of Bids. 

 

10. Documents Comprising the Bid: Eligibility and Technical 

Components 

10.1. The first envelope shall contain the eligibility and technical documents of the 

Bid as specified in Section IX. Checklist of Technical and Financial 

Documents. 

 

10.2. If the eligibility requirements or statements, the bids, and all other documents 

for submission to the BAC are in foreign language other than English, it must 

be accompanied by a translation in English, which shall be authenticated by the 

appropriate Philippine foreign service establishment, post, or the equivalent 

office having jurisdiction over the foreign bidder’s affairs in the Philippines. For 

Contracting Parties to the Apostille Convention, only the translated documents 

shall be authenticated through an apostille pursuant to GPPB Resolution No. 

13-2019 dated 23 May 2019. The English translation shall govern, for purposes 

of interpretation of the bid. 

 

10.3. A valid PCAB License is required, and in case of joint ventures, a valid special 

PCAB License, and registration for the type and cost of the contract for this 

Project. Any additional type of Contractor license or permit shall be indicated 

in the BDS. 

 

10.4. A List of Contractor’s key personnel (e.g., Project Manager, Project Engineers, 

Materials Engineers, and Foremen) assigned to the contract to be bid, with their 

complete qualification and experience data shall be provided. These key 

personnel must meet the required minimum years of experience set in the BDS. 
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10.5. A List of Contractor’s major equipment units, which are owned, leased, and/or 

under purchase agreements, supported by proof of ownership, certification of 

availability of equipment from the equipment lessor/vendor for the duration of 

the project, as the case may be, must meet the minimum requirements for the 

contract set in the BDS. 

 

11. Documents Comprising the Bid: Financial Component 
 

11.1. The second bid envelope shall contain the financial documents for the Bid as 

specified in Section IX. Checklist of Technical and Financial Documents. 

 

11.2. Any bid exceeding the ABC indicated in paragraph 1 of the IB shall not be 

accepted. 

 

11.3. For Foreign-funded procurement, a ceiling may be applied to bid prices 

provided the conditions are met under Section 31.2 of the 2016 revised IRR of 

RA No. 9184. 

 

12. Alternative Bids 
 

Bidders shall submit offers that comply with the requirements of the Bidding 

Documents, including the basic technical design as indicated in the drawings and 

specifications. Unless there is a value engineering clause in the BDS, alternative Bids 

shall not be accepted. 

 

13. Bid Prices 
 

All bid prices for the given scope of work in the Project as awarded shall be considered 

as fixed prices, and therefore not subject to price escalation during contract 

implementation, except under extraordinary circumstances as determined by the NEDA 

and approved by the GPPB pursuant to the revised Guidelines for Contract Price 

Escalation guidelines. 

 

14. Bid and Payment Currencies 
 

14.1. Bid prices may be quoted in the local currency or tradeable currency accepted 

by the BSP at the discretion of the Bidder. However, for purposes of bid 

evaluation, Bids denominated in foreign currencies shall be converted to 

Philippine currency based on the exchange rate as published in the BSP 

reference rate bulletin on the day of the bid opening. 

 

14.2. Payment of the contract price shall be made in Philippine Pesos. 

 
 

15. Bid Security 

15.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid Security 

in the amount indicated in the BDS, which shall be not less than the percentage 

of the ABC in accordance with the schedule in the BDS. 
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15.2. The Bid and bid security shall be valid for one hundred twenty (120) days. Any 

bid not accompanied by an acceptable bid security shall be rejected by the 

Procuring Entity as non-responsive. 

 

16. Sealing and Marking of Bids 
 

Each Bidder shall submit one copy of the first and second components of its Bid. 

 

The Procuring Entity may request additional hard copies and/or electronic copies of the 

Bid. However, failure of the Bidders to comply with the said request shall not be a 

ground for disqualification. 

 

If the Procuring Entity allows the submission of bids through online submission to the 

given website or any other electronic means, the Bidder shall submit an electronic copy 

of its Bid, which must be digitally signed. An electronic copy that cannot be opened or 

is corrupted shall be considered non-responsive and, thus, automatically disqualified. 

 

17. Deadline for Submission of Bids 

The Bidders shall submit on the specified date and time and either at its physical address 

or through online submission as indicated in paragraph 7 of the IB. 

 

18. Opening and Preliminary Examination of Bids 

18.1. The BAC shall open the Bids in public at the time, on the date, and at the place 

specified in paragraph 9 of the IB. The Bidders’ representatives who are present 

shall sign a register evidencing their attendance. In case videoconferencing, 

webcasting or other similar technologies will be used, attendance of participants 

shall likewise be recorded by the BAC Secretariat. 

 

In case the Bids cannot be opened as scheduled due to justifiable reasons, the 

rescheduling requirements under Section 29 of the 2016 revised IRR of RA No. 

9184 shall prevail. 

 

18.2. The preliminary examination of Bids shall be governed by Section 30 of the 

2016 revised IRR of RA No. 9184. 

 
 

19. Detailed Evaluation and Comparison of Bids 
 

19.1. The Procuring Entity’s BAC shall immediately conduct a detailed evaluation of 

all Bids rated “passed” using non-discretionary pass/fail criteria. The BAC shall 

consider the conditions in the evaluation of Bids under Section 32.2 of 2016 

revised IRR of RA No. 9184. 

 

19.2. If the Project allows partial bids, all Bids and combinations of Bids as indicated 

in the BDS shall be received by the same deadline and opened and evaluated 

simultaneously so as to determine the Bid or combination of Bids offering the 

lowest calculated cost to the Procuring Entity. Bid Security as required by ITB 

Clause 16 shall be submitted for each contract (lot) separately. 
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19.3. In all cases, the NFCC computation pursuant to Section 23.4.2.6 of the 2016 

revised IRR of RA No. 9184 must be sufficient for the total of the ABCs for all 

the lots participated in by the prospective Bidder. 

 

20. Post Qualification 
 

Within a non-extendible period of five (5) calendar days from receipt by the Bidder of 

the notice from the BAC that it submitted the Lowest Calculated Bid, the Bidder shall 

submit its latest income and business tax returns filed and paid through the BIR 

Electronic Filing and Payment System (eFPS), and other appropriate licenses and 

permits required by law and stated in the BDS. 

 

21. Signing of the Contract 
 

The documents required in Section 37.2 of the 2016 revised IRR of RA No. 9184 shall 

form part of the Contract. Additional Contract documents are indicated in the BDS. 
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Section III. Bid Data Sheet 

Bid Data Sheet 
 

ITB Clause  

3 Prospective bidders whose experience is at least ten (10) years shall be allowed 

to participate in the bidding. 

5.2 The Bidder must have completed, within the period specified in the Invitation 

to Bid, a single contract that is similar to this Project, equivalent to at least  fifty 

percent (50%) of the ABC. Further, bidders whose offices are not based in Metro 

Manila should have completed projects within Metro Manila similar to the 

project to bid, so that the Procuring Entity can verify the quality of 

workmanship. 

 

For this purpose, contracts similar to the Project refer to General Building. 

7.1 Subcontracting is not allowed. 

10.3 The Bidder must be a PCAB licensed contractor with License Classification on 

General Building at least Category C or D. The Bidder must also be a registered 

contractor for government projects with Size Range at least Small B for 

Building and Industrial Plant. 

10.4 The minimum work experience requirements of key personnel to be assigned 

for the project shall be provided in the Key Personnel (Format of Bio-Data) 

form. 

10.5 The minimum major equipment requirements for the project shall be provided 

in the List of Equipment, Owned or Leased and/or under Purchase Agreements, 

Pledged to the Proposed Contract form. 

12 No further instructions. 

15.1 The bid security shall be in the form of a Bid Securing Declaration or any of the 

following forms and amounts: 

a. The amount of not less than ₱40,529.74 if bid security is in cash, 

cashier’s/manager’s check, bank draft/guarantee or irrevocable letter of 

credit; 

 

b. The amount of not less than ₱101,324.34 if bid security is in Surety 

Bond. 

If a surety bond will be used, the following are the requirements: 

a. Must have the original receipt; 

b. Must be callable on demand; 

c. Certified by the Insurance Commission that the surety company is 

authorized to issue such security. 
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15.2 The Bid and bid security shall be valid for one hundred twenty (120) days 

16.0 An additional two (2) copies (Copy 1 and Copy 2) of the first (Technical) and 

second (Financial) components of its Bid are to be submitted by each bidder. 

19.2 Partial bids are not allowed. 

20 No further instructions. 

21 Additional contract documents relevant to the Project to be submitted by the 

successful bidder: 

(1) Construction Schedule and S-curve 

(2) Manpower Schedule 

(3) Construction Methods 

(4) Equipment Utilization Schedule 

(5) Construction Safety and Health Program approved by the DOLE 

(6) PERT/CPM and 

(7) All Risk Insurance 
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Section IV. General Conditions of Contract 

1. Scope of Contract 

This Contract shall include all such items, although not specifically mentioned, that can 

be reasonably inferred as being required for its completion as if such items were 

expressly mentioned herein. All the provisions of RA No. 9184 and its 2016 revised 

IRR, including the Generic Procurement Manual, and associated issuances, constitute 

the primary source for the terms and conditions of the Contract, and thus, applicable in 

contract implementation. Herein clauses shall serve as the secondary source for the 

terms and conditions of the Contract. 

 

This is without prejudice to Sections 74.1 and 74.2 of the 2016 revised IRR of RA No. 

9184 allowing the GPPB to amend the IRR, which shall be applied to all procurement 

activities, the advertisement, posting, or invitation of which were issued after the 

effectivity of the said amendment. 

 

2. Sectional Completion of Works 
 

If sectional completion is specified in the Special Conditions of Contract (SCC), 

references in the Conditions of Contract to the Works, the Completion Date, and the 

Intended Completion Date shall apply to any Section of the Works (other than 

references to the Completion Date and Intended Completion Date for the whole of the 

Works). 

 

3. Possession of Site 
 

3.1 The Procuring Entity shall give possession of all or parts of the Site to the 

Contractor based on the schedule of delivery indicated in the SCC, which 

corresponds to the execution of the Works. If the Contractor suffers delay or 

incurs cost from failure on the part of the Procuring Entity to give possession in 

accordance with the terms of this clause, the Procuring Entity’s Representative 

shall give the Contractor a Contract Time Extension and certify such sum as fair 

to cover the cost incurred, which sum shall be paid by Procuring Entity. 

 

3.2 If possession of a portion is not given by the above date, the Procuring Entity 

will be deemed to have delayed the start of the relevant activities. The resulting 

adjustments in contract time to address such delay may be addressed through 

contract extension provided under Annex “E” of the 2016 revised IRR of RA No. 

9184. 

 

4. The Contractor’s Obligations 
 

The Contractor shall employ the key personnel named in the Schedule of Key Personnel 

indicating their designation, in accordance with ITB Clause 10.3 and specified in the 

BDS, to carry out the supervision of the Works. 
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The Procuring Entity will approve any proposed replacement of key personnel only if 

their relevant qualifications and abilities are equal to or better than those of the 

personnel listed in the Schedule. 

 

5. Performance Security 
 

5.1. Within ten (10) calendar days from receipt of the Notice of Award from the 

Procuring Entity but in no case later than the signing of the contract by both 

parties, the successful Bidder shall furnish the performance security in any of 

the forms prescribed in Section 39 of the 2016 revised IRR. 

 

5.2. The Contractor, by entering into the Contract with the Procuring Entity, 

acknowledges the right of the Procuring Entity to institute action pursuant to RA 

No. 3688 against any subcontractor be they an individual, firm, partnership, 

corporation, or association supplying the Contractor with labor, materials and/or 

equipment for the performance of this Contract. 

 

6. Site Investigation Reports 
 

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 

referred to in the SCC supplemented by any information obtained by the Contractor. 

 

7. Warranty 
 

7.1. In case the Contractor fails to undertake the repair works under Section 62.2.2 

of the 2016 revised IRR, the Procuring Entity shall forfeit its performance 

security, subject its property(ies) to attachment or garnishment proceedings, and 

perpetually disqualify it from participating in any public bidding. All payables 

of the GOP in his favor shall be offset to recover the costs. 

 

7.2. The warranty against Structural Defects/Failures, except that occasioned-on 

force majeure, shall cover the period from the date of issuance of the Certificate 

of Final Acceptance by the Procuring Entity. Specific duration of the warranty 

is found in the SCC. 

 

8. Liability of the Contractor 
 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability 

under this Contract shall be as provided by the laws of the Republic of the Philippines. 

If the Contractor is a joint venture, all partners to the joint venture shall be jointly and 

severally liable to the Procuring Entity. 
 

9. Termination for Other Causes 
 

Contract termination shall be initiated in case it is determined prima facie by the 

Procuring Entity that the Contractor has engaged, before, or during the implementation 

of the contract, in unlawful deeds and behaviors relative to contract acquisition and 

implementation, such as, but not limited to corrupt, fraudulent, collusive, coercive, and 

obstructive practices as stated in ITB Clause 4. 
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10. Dayworks 
 

Subject to the guidelines on Variation Order in Annex “E” of the 2016 revised IRR of 

RA No. 9184, and if applicable as indicated in the SCC, the Dayworks rates in the 

Contractor’s Bid shall be used for small additional amounts of work only when the 

Procuring Entity’s Representative has given written instructions in advance for 

additional work to be paid for in that way. 

 

11. Program of Work 
 

11.1. The Contractor shall submit to the Procuring Entity’s Representative for 

approval the said Program of Work showing the general methods, arrangements, 

order, and timing for all the activities in the Works. The submissions of the 

Program of Work are indicated in the SCC. 

 

11.2. The Contractor shall submit to the Procuring Entity’s Representative for 

approval an updated Program of Work at intervals no longer than the period 

stated in the SCC. If the Contractor does not submit an updated Program of 

Work within this period, the Procuring Entity’s Representative may withhold 

the amount stated in the SCC from the next payment certificate and continue to 

withhold this amount until the next payment after the date on which the overdue 

Program of Work has been submitted. 

 

12. Instructions, Inspections and Audits 
 

The Contractor shall permit the GOP or the Procuring Entity to inspect the Contractor’s 

accounts and records relating to the performance of the Contractor and to have them 

audited by auditors of the GOP or the Procuring Entity, as may be required. 

 

13. Advance Payment 
 

The Procuring Entity shall, upon a written request of the Contractor which shall be 

submitted as a Contract document, make an advance payment to the Contractor in an 

amount not exceeding fifteen percent (15%) of the total contract price, to be made in 

lump sum, or at the most two installments according to a schedule specified in the SCC, 

subject to the requirements in Annex “E” of the 2016 revised IRR of RA No. 9184. 

 

14. Progress Payments 
 

The Contractor may submit a request for payment for Work accomplished. Such 

requests for payment shall be verified and certified by the Procuring Entity’s 

Representative/Project Engineer. Except as otherwise stipulated in the SCC, materials 

and equipment delivered on the site but not completely put in place shall not be included 

for payment. 
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15. Operating and Maintenance Manuals 
 

15.1. If required, the Contractor will provide “as built” Drawings and/or operating and 

maintenance manuals as specified in the SCC. 

 

15.2. If the Contractor does not provide the Drawings and/or manuals by the dates 

stated above, or they do not receive the Procuring Entity’s Representative’s 

approval, the Procuring Entity’s Representative may withhold the amount stated 

in the SCC from payments due to the Contractor. 
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Section V. Special Conditions of Contract 

Special Conditions of Contract 
 

GCC Clause  

2 The Intended Completion Date is February 2026. 

3.1 No further instructions. 

4 The Contractor shall employ the following Key Personnel: 

(a) Registered Civil Engineer                

(b) Foreman (with 5 years supervisory experience)  

(c) Skilled Workers (Carpenter Mason, Electrician, Plumber and  

     Welder with at least 5 yrs. experience) 

 

Note:  Foreman and workers are required to be full time/present on 

site throughout the duration of the contract. 

The Contractor shall provide appropriate PPE to workers and to 

all other persons who are either authorized or allowed to be at the 

site. 

5 Within seven (7) calendar days from receipt of the Notice of Award, the 

successful Bidder shall furnish the performance security in any of the 

forms prescribed in Section 39 of the 2016 revised IRR or a Performance 

Securing Declaration. 

6 A Site Inspection is required to prospective bidders. A Certificate of Site 

Inspection shall be issued by PNRI and will form part of Eligibility 

Requirements. 

7.2 Warranty: 

The warranty shall be based on prescribed warranty provisions of the 

2016 Revised IRR of RA 9184. 

1. From the time project construction commenced up to final 

acceptance, the contractor shall assume full responsibility for the 

following: 

a) any damage or destruction of the works except those 

occasioned by force majeure ; and 

b) safety, protection, security, and convenience of his 

personnel, third parties, and the public at large, as well as 

the works, equipment, installation and the like to be 

affected by his construction work. 
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 2. One (1) year from project completion up to final acceptance or the 

defects liability period. 
 

The contractor shall undertake the repair works, at his own expense, 

of any damage to the infrastructure on account of the use of materials 

of inferior quality, within ninety (90) days from the time the HoPE 

has issued an order to undertake repair. In case of failure or refusal to 

comply with this mandate, the Procuring Entity shall undertake such 

repair works and shall be entitled to full reimbursement of expenses 

incurred therein upon demand. 
 

The warranty against Structural Defects and Failures shall be covered for 

Five (5) years from final acceptance, except those occasioned by force 

majeure. 

10 Day works are applicable at the rate shown in the Contractor’s original 

bid. 

11.1 The Contractor shall submit the Program of Work to the Procuring 

Entity’s Representative within five (5) days of delivery of the Notice of 

Award. 

11.2 The period between Program of Work updates should not be longer than 

ten (10) days 

 

The amount to be withheld for late submission of an updated Program of 

Work is Twenty Thousand Pesos (₱20,000.00). 

13 The amount of the advance payment shall not exceed 15% of the total 

contract price. Payment shall be made upon the completion and approval 

of the Final Drawings, Specifications and other relevant documents. 

14 The Contractor can only submit a request for progress payment under the 

following schedule Statement of Work Accomplished (SWA): 

     Progress Bill No. 1: 25% or more work accomplished  

     Progress Bill No. 2: 50% or more work accomplished  
     Progress Bill No. 3: 75% or more work accomplished  

     Final Bill  

Such requests for payment shall be verified and certified by the Procuring 
Entity’s Representative/Project Engineer. Materials and equipment 
delivered on the site but not completely put in place shall not be included 
for payment. 

15.1 The Contractor shall submit construction plans, showing the detailed 

drawing plans design prior to construction commencement. 
 

The Contractor shall submit as-built drawings after project completion. 

15.2 The Final Payment shall be withheld for failing to produce “as built” 

drawings. 
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Section VI. Specifications 
 

I. SCOPE OF WORKS 

I GENERAL REQUIREMENTS   

1 Mobilization and demobilization (manpower, tools, materials, equipment, etc.) 

2 Bonds and insurances 

3 As-built plan 

4 Temporary facilities 

5 Project billboard 

   

II 
REPAIR OF AGRICULTURE SECTION 

PATHWAY   

1 Site Works 

1.1 Demolition of old roofing frame including, pre-painted roofing and accessories 

affected ceiling and removal of electrical lines, lighting fixtures, outlets 

switches and etc. 

1.2 Cleaning and disposal of demolished materials, such as concrete debris and etc. 

   

2 Civil Works 

2.1 Installation of new roof frame (steel trusses, purlins, girt) 

2.2 Installation of fascia board with angular bar frame 

2.3 Installation of new pre-painted long span roofing 

2.4 Provision of reinforced concrete ramp 

   

3 Electrical Works 

3.1 Installation of new electrical lightings 

   

III 
PROVISION OF PATHWAY FOR THE EXISTING PANEL BOARD AT 

BACK GATE GUARD HOUSE 

1 Site Works 

1.1 Demolition of existing concrete gutter and part of existing low CHB wall and 

disposal 

1.2 Cleaning, removal, and disposal of existing soil and grass 

1.3 Cut and fill of existing soil, leveling, and compaction for new R.C. slab 

1.4 Gravel bedding (50mm thk.) 
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1.5 Excavation 

   

2 Civil Works 

2.1 Reinforced Concrete Works 

2.2 Masonry Works 

2.3 Painting Works 

2.4 Tile Works (For Plant Box) 

 

 

III. MATERIAL SPECIFICATIONS 

Concrete Works 

Concrete (1:2:3 mixture), 3000 psi, site mixed 

 

 Gravel      3/4” crushed 

 

Cement     Portland 

 

 Sand      White sand 

 

 Deformed bar     Grade 33 reinforced steel bars 

 

 G.I. Chicken wire    1” x 1” Spacing 

  

 Tie wire     Gauge 16 

 

 CHB      6” thk. (150mm), 350 psi 

 

 

Structural Works 

 

 Fiber Cement board    12.0 mm thk (fascia board)  

  

Purlins      2” x 3” x 1.50mm thk. B.I. 

 

Trusses  2” x 2” x ¼” thk. and 1 ½” x 1 ½” x 3/16” 

angular B.I. 

 

Girt  2” x 2” x ¼” thk. and 1 ½” x 1 ½” x 3/16” 

angular B.I. 

 

 

Fascia steel frame  1 ½” x 1 ½” x 3/16” and 1” x 1” x 3/16” 

angular B.I. 
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Painting Works 

  

Paint Latex paint for Masonry and Ceiling 

(Boysen), 3 coats 

 

Paint Epoxy paint for Metals and Flooring 

(Boysen), 3 coats 

 

Paint Quick Dry Enamel for Wooden (Boysen), 3 

coats 

 

Skimcoat ABC Brand (Surface preparation) 

 

 

Tinsmithry Works 

 

Roofing 0.50mm thk, long span, twin rib-type (Green) 

 

Sealant Vulcaseal or equivalent, Silicon Sealant 

 

Insulation Polyethylene foam with aluminum foil on 

both sides with chicken wire support (12mm 

thk. with aluminum foil on both sides) 

Electrical Works 

Wires/Cables THHN/THWN, stranded and rated 

600V, UL Listed 

Electrical Conduit Pipes    uPVC Pipes 

Lighting Switch  Wide Series 

 

 

IV.    CONSTRUCTION REQUIREMENTS 

IV.1. ARCHITECTURAL AND CIVIL WORKS 

       IV.1.1 Painting Works 

       IV.1.1.1. Preparation   

 

1. Full safety gear shall be provided to all painters. Safety harness shall be 

provided to painters when working on elevated areas. 

 

2. Do all preparation and cleaning procedures in accordance with the paint 

     manufacture’s instruction and as herein specified, for each particular 

     substrate condition. 

 

3. Remove hardware and hardware accessories, plates, surfaces, lighting, 

     fixtures and similar items in places that are not to be painted, or surface-  

     applied protection before surface preparation and painting. 
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4. Adjacent surfaces shall be protected against, stain, or soiling. Each coat of 

    primer or paint shall be evenly spread without skips, run, sags and 

    clogging and allowed to dry before the next coat is applied. 

 

5. Provide sample illumination in areas where painting is in progress to fully 

    light the work being done.  

 

 

IV.1.1.2. Application 

 

1. Provide finish coats that are compatible with existing coats; 

 

2. Where different colors meet, provide a clear line natural juncture; 

 

3. Apply additional coats when undercoats, stains, or other conditions show through the final 

coat of paint until paint film is of uniform finish, color, appearance.  Give special attention 

to ensure surfaces, including edges, corners, crevices, welds, and exposed fasteners, receive 

a dry film equivalent to that of flat surfaces; 

 

4. Concrete and masonry surfaces shall be coated with concrete neutralizer and allowed to dry 

for 1 day before applying any primer painting; 

 

5. The work throughout shall be executed in the most thorough manner to the satisfaction of 

the PNRI. The PNRI has the right to reject any work and materials in its judgement that are 

not in full conformance with the intention of the plan.  

 

 

 

   IV.1.2. Welding Works 

 

1.  HOT WORKS PERMIT shall be secured prior to all welding works. Full safety gear shall 

be provided to all welders. Welding machine, cutting tools, grinding tools shall be in good 

operational condition; 

 

2.  Electrodes shall be stored in unopened original containers. They shall be stored 

adequately to prevent moisture loss or moisture absorption and shall be handled in such a 

manner so as to avoid the damage of coating; 

 

3.  Electrodes when used shall be free of rust, oil, grease, earth or any other matter which 

could be harmful for the quality of welding. The electrodes used shall be suitably to the 

welding process and the base metal and the weld properties shall not be lower than those 

of base metal; 

 

4.  The ends to be welded shall be properly cleaned. All paint, oil, grease, rust and oxide in 

general shall be removed, as well as all earth, sand or any other material which could be 

harmful to the welding. Ends shall be totally dry when welded; 

 

5.  Pieces to be welded shall be aligned and spaced in a suitable manner, so as to hold the 

ends during welding at a distance to ensure full penetration. Root opening shall not be 

more than as specified. Internal misalignment shall not exceed 1.5 mm; 



26  

 

6.  At each interruption of welding, and after each run of welding is completed, chipping and 

slag removal shall be done; 

 

7.  When the welding is complete, but joints shall have a cover pass. It shall be slightly 

conveyed and fuse into the surface of the base metal in such a manner as to have a gradual 

notch-free finish and a good fusion at the joint edges. It shall not be chipped after 

completion. Welds shall have a regular appearance and shall be free from defects. 

  

IV.2 ELECTRICAL WORKS 

     IV.2.1 All works shall be done in accordance with the latest Philippine  Electrical Code 

(PEC). 

 

     IV.2.2 Wires and Cables 

1. All wires and cables shall be copper, soft-drawn and annealed, shall be of ninety-eight 

(98 %) percent conductivity, shall be smooth and true and of a cylindrical form and shall 

be within one (1 %) percent of the actual size called for. 

 

2. Wires and cables for lighting and power systems shall be plastic insulated, stranded, 

rated at 600 volt and THHN/THWN type and UL Listed. 

 

 

3. Smallest size of wire to be used for lighting and power system shall be 3.5 mm2. 

 

  

4. Feeder shall be laid out in accordance with the line diagrams shown in the electrical 

plans and designs, unless otherwise specified in the drawings. 

 

5. Feeder shall be continuous and without splices as indicated in the electrical plans and 

designs. 

 

6. Unless otherwise specified in the specifications or shown in the drawings, type stranded, 

Lead Free, THHN/THWN 90 degrees copper wires/cables shall be used for feeder, and 

other circuit homeruns, the conduit shown in the drawings shall be minimum sizes to be 

used. 

 

7. Color Coding of Wires: 

Line 1 - Red 

Line 2 - Yellow  

Line 3 - Blue 

Ground – Green  

 

V. QUALIFICATIONS OF THE CONTRACTOR 

Basic requirements 

As minimum requirement, the contractor shall comply with Class “A” eligibility 

documents under Sections 23.1 (a) and 24.1 (a) which include: 

• Registration certificate or Equivalent Document 
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• Mayor’s/Business Permit or Equivalent Document 

• Tax Clearance or Equivalent Document 

• Philippine Contractors Accreditation Board (PCAB) License and Registration at 

least Category “D” 

• Audited Financial Statements or Equivalent Document 

 

Project involvement 

• The contractor must have completed a single largest completed contract (SLCC) 

similar to this project, contract equivalent to at least fifty (50%) of the ABC of 

this project within and outside PNRI; and 

 

• The contractor shall have no more than one (1) uncompleted construction projects 

similar to this project within and outside PNRI as of bid date. 

 

 

V. DRAWINGS AND SPECIFICATIONS 

1. In case of discrepancies between the figures and drawings, the matter shall be referred 

immediately to PNRI, before any adjustment is made by the CONTRACTOR. The 

decision of PNRI in the adjustment of discrepancies so as to conform to the real intent of 

the drawings shall govern and shall be followed by the CONTRACTOR. 

 

2. Any discrepancies/errors/omission found by PNRI between the drawings and 

specifications shall be immediately reported to the CONTRACTOR, who will promptly 

correct such discrepancies at the Contractor’s expense. 

 

3.  After completion of work as described herein, the CONTRACTOR must furnish PNRI 

at his own expense, one (1) original copy and five (5) blue print plans of 20” x30” “As-

built Plan” signed by a professional. 

 

4. The CONTRACTOR should submit to PNRI an Electronic Copy (AutoCAD file) of the 

Drawings in a USB flash drive. 

 

 

VI. CONTRACT COMPLETION TIME 

1. The contractor shall commence the work within Seven (7) days upon receipt of the Notice 

to proceed and complete the project within the period of Ninety (90) Government 

Working Days. 

 

VII. REQUEST TO WORK DURING WEEKEND/HOLIDAY 

 

1. The CONTRACTOR may request to work during weekends and holidays, however 

approval is subject to PNRI discretion and the availability of PNRI representative willing 

to oversee the work on the requested date/s. 

 

2. The PNRI reserves the right to reject any or all request and waive any required formality 

therein. 
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3. Request for work during weekend/holidays must be submitted at least three (3) 

government working days prior to the target date. 

 

4. Request for work during weekend/holidays must be submitted to the PNRI Records 

Section and a copy of the same bearing the received date and signature from the Records 

Section must be submitted to GSS. 

 

 

VIII. PRIOR TO MOBILIZATION AND DURING MOBILIZATION 

 

1. Upon Receipt of Notice to Proceed the CONTRACTOR must submit the following 

documents: 

 

A.) General Requirements 

a.) The CONTRACTOR must submit a list of personnel/worker names 

(designation/position indicated) with one (1) 1x1 picture (taken at least 1 year prior 

to submission), name written in the back, together with company I.D. for the issuance 

of PNRI I.D 

 

b.) The CONTRACTOR must fill up and submit four (4) copies of PNRI 

Equipment/Materials brought-in signed by authorized representative and present it to 

the guard for inspection prior to the unloading of Equipment/Materials on the project 

site. Equipment and Materials should be on separate forms and required information 

must be complete, readable and diligently written. 

 

B.) Construction Requirements 

a.) PERT/CPM 

b.) Construction Schedule 

c.) S-Curve 

d.) Manpower Schedule 

e.) Equipment Utilization Schedule 

f.) Construction Methods 

g.) Construction Safety and Health Program (Approved by DOLE) 

h.) All Risk Insurance 

 

2. The CONTRACTOR must provide a color-coded uniform for the workers and must be 

worn at all times together with the issued PNRI I.D while inside the PNRI premises. 

 

3. The CONTRACTOR must provide the workers with all the necessary personal protective 

equipment relative to the workers trade work. 

 

4. The CONTRACTOR must post the Project Billboard prior to the start of the project 

 

5. The PNRI representative/s may visit the project site from time to time and the 

CONTRACTOR must at all times have a copy of Drawings/Plans, Bill of Quantities, 

Construction Schedule, Permits and any other documents pertaining to the project readily 

available on the project site. 

 

6. The CONTRACTOR’s supervisor assigned to the project site must be able to answer 

some if not all the queries of PNRI pertaining to the project. 
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7. All CONTRACTOR workers and supervisor assigned in a specified project are 

prohibited to roam the PNRI premises and must only stay in the assigned barracks during 

resting time and in the project site indicated in the PNRI issued I.D. during working time. 

 

a.) In the event that the same CONTRACTOR won a bid on another project inside the 

PNRI compound, a different set of workers and supervisor must be assigned on that 

specific project. 

b.) It is strictly prohibited for workers and supervisor to work on a project different from 

the indicated project in the issued PNRI I.D. 

c.) If the CONTRACTOR wishes to transfer their assigned personnel from one project 

to another, the CONTRACTOR must submit an intent letter of transfer and a list of 

personnel names with one (1) 1x1 picture, name written in the back, together with 

company I.D., and surrender the previous PNRI I.D. with a different project for the 

issuance of PNRI I.D with the new assigned project. 

d.) Workers who are transferred to another project shall no longer be allowed to work 

on their previous assignment. In the event that the workers need to be transferred 

again, the same transferring procedure shall apply. 

 

8. Visitors of the CONTRACTOR workers shall not be allowed to enter the PNRI 

compound, and shall only be allowed to wait on the gate unless permitted by PNRI. 

 

9. The CONTRACTOR is forbidden to sub-contract any part of the scope of work, unless 

stated in the contract or there is a written approval of PNRI. 

 

10. For highly specialized scope of work that require the presence of the Suppliers, 

Consultants and Affiliates of the CONTRACTOR: 

 

a.) The CONTRACTOR shall submit a list of personnel names for Suppliers, 

Consultants and Affiliates at least three (3) government working days prior to the 

deployment on the project site. 

b.) Suppliers, Consultants and Affiliates shall be considered as personnel of the 

CONTRACTOR and shall submit all the documentary requirements required for 

mobilization. 

c.) The submitted I.D of these personnel should be the I.D issued by the 

CONTRACTOR. 

d.) Any violation of these personnel on the signed Contract and General Conditions shall 

be considered violations of the CONTRACTOR. 

e.) Any incident occurring from the actions and negligence of these personnel that may 

result to damages on PNRI property and injuries or loss of life to PNRI employees 

including PNRI Visitors, PNRI Clients and other PNRI Contractor are considered 

actions of the project CONTRACTOR. 

 

11. Cat calling or any form of harassment to PNRI employees, PNRI Visitors, PNRI Clients 

and other Contractor contracted by PNRI are prohibited. 

 

12. Any form of gambling by the CONTRACTOR personnel are prohibited inside the PNRI 

compound. 
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13. Fighting and personal quarrels between the CONTRACTOR workers that may disturb 

the peace and may possibly result to fistfight and other physical injuries are prohibited 

inside the PNRI compound. 

 

14. The CONTRACTOR may request for an Advance Payment. The CONTRACTOR must 

submit a written request together with a Surety Bond and the following supporting 

documents. 

 

a.) Copy of PERT/CPM 

b.) Copy of Construction Schedule 

c.) Copy of S-Curve 

d.) Copy of Manpower Schedule 

e.) Copy of Equipment Utilization Schedule 

f.) Copy of Construction Methods 

g.) Copy of Construction Safety and Health Program (Approved by DOLE) 

h.) Copy of All Risk Insurance 

 

 

IX. DEMOBILIZATION 

 

1. The CONTRACTOR must fill up and submit four (4) copies of PNRI 

Equipment/Materials Taken-out signed by authorized representative with attached copy 

of Equipment/Materials Brought-in at least three (3) government working days prior to 

the scheduled hauling of equipment and present it to the guard for inspection at the gate 

for checking. 

2. The CONTRACTOR must surrender all the PNRI I.Ds issued to the worker upon 

completion of the project or upon pulling out of the worker from the project. Any lost or 

missing I.Ds should be reported to PNRI with attached affidavit of loss. 

 

X. TEMPORARY FACILITY 

 

1. The CONTRACTOR must construct a temporary facility (if stated in the bill of 

quantities) on the PNRI identified location that will serve as barracks for the workers and 

as a temporary storage facility for materials, equipment, waste materials and debris. 

2. The CONTRACTOR must maintain the cleanliness of the Temporary Facility at all times 

to prevent any untoward incident from happening. 

 

XI. VARIATION ORDERS - CHANGE ORDER/EXTRA WORK ORDER 

 

1. Extra Work Order may be issued by the PNRI after the Director, in accordance with the 

Annex E of the Revised Implementing Rules and Regulations of RA 9184, has been 

approved the same. 

2. No Change Order(s) or Extra Work Order(s) shall become effective without official order 

from the PNRI Director, which has been officially received by the CONTRACTOR. 
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XII. SAFETY AND SECURITY 

 

1. Cigarettes Smoking/Vaping, Illegal Drugs and Alcoholic Beverages are strictly 

prohibited inside the PNRI premises. 

 

2. Bringing of weapons, explosives and sharp and bladed objects that are not going to be 

used and are not of any use in the project are strictly prohibited. 

 

3. Taking any PNRI property (including scrap materials without proper clearance by PNRI) 

are strictly prohibited, and if found, may result to legal charges. 

 

 

 

4. Every CONTRACTOR personnel including supervisors, suppliers, consultants and 

affiliates are required to log in and out on a project specified logbook provided by PNRI. 

The logbook issued by PNRI is for PNRI consumption and is independent to the 

CONTRACTOR’s own policy in connection with personnel/workers attendance. 

 

a.) The date shall be indicated at the top of the page. 

b.) The logbook should bear the Name, Designation/Position, Signature and time-in and 

out of the personnel. 

c.) The handwritings on the logbook must reflect the signature on the PNRI issued I.D 

d.) The supervisor must sign on the last part of the daily attendance sheet by the end of 

the workday. If two or more pages are used, all used pages must be signed. 

e.) The logbook must be submitted to PNRI at the beginning of every week, after the 

morning time-in, for PNRI inspection, and are then returned to the CONTRACTOR 

before the end of the day. 

f.) The logbook shall be considered as the property of PNRI and must not be brought 

out of the compound. The logbook must be available at all times for checking of 

PNRI representatives. 

g.) The logbook should also include the daily activities that are scheduled for the day. 

 

5. The CONTRACTOR must provide a copy of Construction Safety and Health Program 

(approved by DOLE) 

 

6. To avoid any untoward incidents. The CONTRACTOR must assign a Safety Officer for 

the project. The Safety Officer must have attended trainings/seminars as required by law 

to be an eligible Safety Officer and the CONTRACTOR shall submit to PNRI the proof 

of the same to ensure that the assigned personnel is qualified in ensuring the safety of the 

project site and everyone on the project site and temporary facilities. 

 

7. The CONTRACTOR must provide their fire extinguisher. The fire extinguisher must be 

readily available on project area and temporary facility area. 

 

8. Any incident that may result to damages to PNRI properties and all PNRI personnel, 

partners, visitors, clients and other contractor contracted by PNRI as a result of the 

project CONTRACTOR negligence during the course of the project would hold the 

CONTRACTOR legally liable. All damages incurred shall be at the expense of the 

CONTRACTOR. 
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9. The CONTRACTOR must inform the PNRI in writing with appropriate documentation 

of the location of any structures which are not part of the project that may be potentially 

damaged, equipment that may be affected and hazardous areas to be avoided that may 

endanger the safety and lives of the PNRI employees, partners, visitors, clients and other 

contractor contracted by PNRI, during implementation of the project. Failure in the part 

of the CONTRACTOR in informing PNRI in writing would waive the rights of the 

CONTRACTOR on denying PNRI its claim on damages that may arise. The 

CONTRACTOR however is not exempted in its liabilities and responsibilities due to 

negligence if an incident arises that may have been prevented if the CONTRACTOR is 

diligent in ensuring the timely delivery of work and practiced every safety precaution 

required by law. 

 

 

 

XIII. VIOLATIONS ON THE GENERAL CONDITIONS 

 

1. It is assumed that by bidding and winning the bid the CONTRACTOR has read and reviewed 

all the documents pertaining to the project. 

 

2. Any violations on the part of CONTRACTOR including its suppliers and affiliates whether 

intentional or not on the General Conditions set by PNRI that resulted on incidents or 

accidents on one party or both parties incurring injuries, disabilities or death, damages to 

PNRI properties, and/or any delay of the project shall be the sole responsibility of the 

CONTRACTOR and at the expense of the CONTRACTOR and should not hold the PNRI 

or its duly authorized representative liable and/or responsible. 

 

3. The PNRI reserves the rights to terminate any or all part of the contract without holding 

PNRI or its duly authorized representative liable and/or responsible to any or all damages to 

the CONTRACTOR if the PNRI deemed the CONTRACTOR is negligent on its part. 

 

XIV. WARRANTY 

 

The warranty shall be based on prescribed warranty provisions of the 2016 Revised IRR of RA 

9184. 

1. From the time project construction commenced up to final acceptance, the contractor 

shall assume full responsibility for the following: 

 

a) any damage or destruction of the works except those occasioned by force majeure ; 

and 

 

b) safety, protection, security, and convenience of his personnel, third parties, and the 

public at large, as well as the works, equipment, installation and the like to be affected 

by his construction work. 

 

2. One (1) year from project completion up to final acceptance or the defects liability period. 

 

The contractor shall undertake the repair works, at his own expense, of any damage to 

the infrastructure on account of the use of materials of inferior quality, within ninety 

(90) days from the time the HoPE has issued an order to undertake repair. In case of 
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failure or refusal to comply with this mandate, the Procuring Entity shall undertake 

such repair works and shall be entitled to full reimbursement of expenses incurred 

therein upon demand. 

 

3. The warranty against Structural Defects and Failures shall cover the following periods 

from final acceptance, except those occasioned by force majeure: 

 

a) Permanent Structures: Fifteen (15) years 

Buildings of types 4 and 5 as classified under the National Building Code of the 

Philippines and other structures made of steel, iron, or concrete which comply with 

relevant structural codes (e.g. , DPWH Standard Specifications), such as, but not 

limited to, steel/concrete bridges, flyovers, aircraft movement areas, ports, dams, 

tunnels, filtration and treatment plants, sewerage systems, power plants, transmission 

and communication towers, railway system, and other similar permanent structures; 

 

b) Semi-Permanent Structures: Five (5) years 

Buildings of types 1, 2, and 3 as classified under the National Building Code of the 

Philippines, concrete/asphalt roads, concrete river control, drainage, irrigation lined 

canals, river landing, deep wells, rock causeway, pedestrian overpass, and other similar 

semi-permanent structures; and 

 

c) Other Structures: Two (2) years 

Bailey and wooden bridges, shallow wells, spring developments, and other similar 

structures. 

 

XV. CLEANING OF PREMISES 

 

1. Waste materials and debris of any form shall not be dumped on any part of the compound 

unless otherwise permitted by PNRI. 

 

2. The CONTRACTOR, subject to approval of PNRI, may secure any temporary dumping 

area and shall ensure that no incident or fire would arise on the temporary dumping area. 

 

3. Hauling of the debris and waste materials shall be done on a regular basis to avoid 

overflowing of debris or any untoward incident. 

 

4. The CONTRACTOR shall avoid littering on the PNRI premises and shall secure their 

garbage and segregate it to biodegradable and non-biodegradable. 

 

5. Segregated garbage of the CONTRACTOR shall be hauled by the CONTRACTOR. 

 

6. The CONTRACTOR shall clean the project area daily before the end of working hours 

before leaving. 

 

7. The CONTRACTOR shall clean and clear the whole premises of all debris and unused 

materials upon completion of the project. 

 

8. Prior to hauling of waste materials and debris the CONTRACTOR must fill up and 

submit four (4) copies of PNRI Equipment/Materials Taken-out signed by authorized 
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representative with attached colored pictures at least three (3) government working days 

prior to the scheduled hauling and present it to the guard for inspection at the gate for 

checking. 

 

9. Any unused and excess materials part of the bill of quantities including scrap materials 

must be surrendered to PNRI. 

 

XVI. FORCE MAJEURE AND PUBLIC HEALTH CONCERNS 

1. In the event of force majeure and public health concerns the CONTRACTOR should 

follow the office order/memorandum/guidelines issued by PNRI. 

2. In the event that such PNRI instructions are not yet issued, the CONTRACTOR must 

follow the promulgating rules, regulations, and guidelines issued by the Philippine 

government and should closely coordinate with the PNRI for its implementation. 

 

XVII. ADDITIONAL NOTES 

1. Any clarifications on any part of the General Conditions must be addressed in writing. 

The response from PNRI and its subsequent responses, if any, shall be a part of the 

General Conditions until the completion of the project or if until otherwise revoked. 

During COVID-19 pandemic, the CONTRACTOR must follow the minimum public 

health standard issued by the IATF and DOH. Other guidelines such as DPWH 

Department Order no. 39 series of 2020 are also in effect. Any updates and guidelines 

issued by the other government agencies should be closely monitored and the 

CONTRACTOR should continuously coordinate with PNRI for the updates of the 

released guidelines and the implementation of these guidelines on the project site. 
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Section VII. Drawings 

(on a separate sheet) 
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Section VIII. Bill of Quantities 
 
 

 

SUMMARY 
ITEM DESCRIPTION AMOUNT 

(PHP) 
A. ESTIMATED DIRECT COST  

I GENERAL REQUIREMENTS  

1 Mobilization and demobilization (manpower, tools, materials, 
equipment, etc.) 

₱ 

2 Bonds and insurances ₱ 

3 As-built plan ₱ 

4 Temporary facilities ₱ 

5 Project billboard ₱ 

   

II REPAIR OF AGRICULTURE SECTION PATHWAY  

1 Site Works  

1.1 Demolition of old roofing frame including, pre-painted roofing and 
accessories affected ceiling and removal of electrical lines, lighting 
fixtures, outlets switches and etc. 

₱ 

1.2 Cleaning and disposal of demolished materials, such as concrete 
debris and etc. 

₱ 

   

2 Civil Works  

2.1 Installation of new roof frame (steel trusses, purlins, girt) ₱ 

2.2 Installation of fascia board with angular bar frame ₱ 

2.3 Installation of new pre-painted long span roofing ₱ 

2.4 Provision of reinforced concrete ramp ₱ 

   

3 Electrical Works  

3.1 Installation of new electrical lightings ₱ 

   

III PROVISION OF PATHWAY FOR THE EXISTING PANEL BOARD 
AT BACK GATE GUARD HOUSE 

 

1 Site Works  

1.1 Demolition of existing concrete gutter and part of existing low CHB 
wall and disposal ₱ 

1.2 Cleaning, removal, and disposal of existing soil and grass ₱ 

1.3 Cut and fill of existing soil, leveling, and compaction for new R.C. 
slab 

₱ 

1.4 Gravel bedding (50mm thk.) ₱ 

1.5 Excavation ₱ 

   

2 Civil Works  

2.1 Reinforced Concrete Works ₱ 

2.2 Masonry Works ₱ 

2.3 Painting Works ₱ 

2.4 Tile Works (For Plant Box) ₱ 

   

SUB-TOTAL (ESTIMATED DIRECT COST) ₱ 

B. INDIRECT CAUSE  
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1 Overhead Expenses, Contingencies, & Miscellaneous 
(OCM)  

 

₱ 

   

2 Profit  ₱ 

3 VAT Component  

(5% of D.C., O.C.M., and Profit as per D.O. #197 S.2016) 
 

₱ 

   

SUB-TOTAL (INDIRECT COST) ₱ 

   

TOTAL ESTIMATED PROJECT COST ₱ 
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Section IX. Checklist of Technical and Financial 

Documents 

Checklist of Technical and Financial Documents 

Class “A” Documents 

 
Legal Documents 

(a) Valid PhilGEPS Registration Certificate (Platinum Membership) (all pages); 
and 

(b) Registration certificate from Securities and Exchange Commission (SEC) with latest 

General Information Sheet (GIS), Department of Trade and Industry (DTI) for sole 

proprietorship, or Cooperative Development Authority (CDA) for cooperatives or 

its equivalent document; 
and 

(c) Mayor’s or Business permit issued by the city or municipality where the principal 

place of business of the prospective bidder is located, or the equivalent document 

for Exclusive Economic Zones or Areas; 
and 

(d) Tax clearance per E.O. No. 398, s. 2005, as finally reviewed and approved by the 

Bureau of Internal Revenue (BIR) 

Technical Documents 

(e) Statement of the prospective bidder of all its ongoing government and private 

contracts, including contracts awarded but not yet , if any, whether similar or not 
similar in nature and complexity to the contract to be bid; and 

(f) Statement of the bidder’s Single Largest Completed Contract (SLCC) similar to 
the contract to be bid, except under conditions provided under the rules; and 

(g) Philippine Contractors Accreditation Board (PCAB) License; 

or 

Special PCAB License in case of Joint Ventures; 
and registration for the type and cost of the contract to be bid; and 

(h) Original copy of Bid Security. If in the form of a Surety Bond, submit also a 

certification issued by the Insurance Commission; 
or 
Original copy of Notarized Bid Securing Declaration; and 

(i) Project Requirements, which shall include the following: 

1. Organizational chart for the contract to be bid; 

2. List of contractor’s key personnel (e.g., Project Manager, Project 

Engineers, Materials Engineers, and Foremen), to be assigned to the 
contract to be bid, with their complete qualification and experience data; 

3. List of contractor’s major equipment units, which are owned, leased, 

and/or under purchase agreements, supported by proof of ownership or 

certification of availability of equipment from the equipment lessor/vendor 

for the duration of the project, as the case may be; and 
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(j) Original duly signed Omnibus Sworn Statement (OSS); 

 

and if applicable, Original Notarized Secretary’s Certificate in case of a 

corporation, partnership, or cooperative; or Original Special Power of Attorney of 

all members of the joint venture giving full power and authority to its officer to 

sign the OSS and do acts to represent the Bidder. 
 

(k) Bid Bulletin (if applicable) 
 

(l) Certificate of Site Inspection 

 

Financial Documents 

(m) The prospective bidder’s audited financial statements, showing, among others, the 

prospective bidder’s total and current assets and liabilities, stamped “received” by 

the BIR or its duly accredited and authorized institutions, for the preceding 

calendar year which should not be earlier than two (2) years from the date of bid 

submission (2023 and 2024); and 

(n) The prospective bidder’s computation of Net Financial Contracting Capacity 

(NFCC). 

Class “B” Documents 

(o) If applicable, duly signed joint venture agreement (JVA) in accordance with RA 

No. 4566 and its IRR in case the joint venture is already in existence; 

or 

duly notarized statements from all the potential joint venture partners stating that 

they will enter into and abide by the provisions of the JVA in the instance that the 

bid is successful. 
 

 

 

II. FINANCIAL COMPONENT ENVELOPE 

(p) Original of duly signed and accomplished Financial Bid Form; and 

Other documentary requirements under RA No. 9184 

(q) Original of duly signed Bid Prices in the Bill of Quantities; and 

(r) Duly accomplished Detailed Estimates Form, including a summary sheet indicating 

the unit prices of construction materials, labor rates, and equipment rentals used in 
coming up with the Bid; and 

(s) Cash Flow by Quarter 
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Bidding Forms 
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REPUBLIC OF THE PHILIPPINES ) 

CITY OF  ) S.S. 

x ------------------------------------------------------- x 

 

BID-SECURING DECLARATION 

Project Identification No.: [Insert number] 

 
To: [Insert name and address of the Procuring Entity] 

 
I/We, the undersigned, declare that: 

 
1. I/We understand that, according to your conditions, bids must be supported by a Bid 

Security, which may be in the form of a Bid-Securing Declaration. 

 
2. I/We accept that: (a) I/we will be automatically disqualified from bidding for any 

procurement contract with any procuring entity for a period of two (2) years upon receipt 

of your Blacklisting Order; and, (b) I/we will pay the applicable fine provided under 

Section 6 of the Guidelines on the Use of Bid Securing Declaration within fifteen (15) 

from the receipt of the written demand by the procuring entity for the commission of acts 

resulting to the enforcement of the bid securing declaration under Section 23.1(b), 34.2, 

40.1 and 69.1, except 69.1(f), of the IRR of RA No. 9184, without prejudice to other legal 

action the government may undertake. 
 

1. I/We understand that this Bid-Securing Declaration shall cease to be valid on the following 

circumstances: 

 
(a) Upon expiration of the bid validity period, or any extension thereof pursuant to your 

request; 

(b) I am/we are declared ineligible or post-disqualified upon receipt of your notice to such 

effect, and (i) I/we failed to timely file a request for reconsideration or (ii) I/we filed a 

waiver to avail of said right; and 

(c) I am/we are declared as the bidder with the Lowest Calculated and Responsive Bid, and 

I/we have furnished the performance security and signed the Contract. 
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IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this  day of [month] 

[year] at [place of execution]. 

 

[Insert NAME OF BIDDER’S 

AUTHORIZED REPRESENTATIVE] 

[Insert signatory’s legal capacity] 

Affiant 

 

 

 
[Jurat] 

[Format shall be based on the latest Rules on Notarial Practice] 
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Procuring Entity: PHILIPPINE NUCLEAR RESEARCH INSTITUTE 
    Name of the Project: Repair of the Agriculture Section Pathway Roof and Provision of Pathway for the    
                                    Existing Panel Board at the Back Gate Guardhouse 

Location of the Project: PNRI Compound, Commonwealth Avenue, Diliman, Quezon City 

 
Contractor’s Organizational Chart for the Contract 

 
Submit Copy of the Organizational Chart that the Contractor intends to use to execute the 

Contract if awarded to him. Indicate in the chart the names of the Project Manager, Project 

Engineer, Bridge Engineer, Structural Engineer, Materials and Quality Control Engineer, 

Foreman and other Key Engineering Personnel. 

 
 

 
 

 
 

 
 

 

 
Attached the required Proposed Organizational Chart for the contract as stated above 
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Procuring Entity: PHILIPPINE NUCLEAR RESEARCH INSTITUTE 
    Name of the Project: Repair of the Agriculture Section Pathway Roof and Provision of Pathway for the    
                                    Existing Panel Board at the Back Gate Guardhouse 

Location of the Project: PNRI Compound, Commonwealth Avenue, Diliman, Quezon City 

 

 

KEY PERSONNEL 

(FORMAT OF BIO-DATA) 

 
 

Give the detailed information of the following personnel who are scheduled to be assigned as full- 

time field staff for the project. Fill up a form for each person. 
 

- Authorized Managing Officer / Representative 
- Sustained Technical Employee 

 
 

1. Name :    
 

2. Date of Birth :    
 

3. Nationality :    
 

4. Education and Degrees :    
 

5. Specialty :    
 

6. Registration :    
 

7. Length of Service with the Firm :   Year from  (months)  (year) 

To   (months)  (year) 

 
8. Years of Experience :    

9. If Item 7 is less than ten (10) years, give name and length of service with previous employers 
for a ten (10)-year period (attached additional sheet/s), if necessary: 

Name and Address of Employer Length of Service 

      year(s) from   to    

      year(s) from   to    

      year(s) from   to    

 
 

10. Experience: 

This should cover the past ten (10) years of experience. (Attached as many pages as necessary 

to show involvement of personnel in projects using the format below). 

 

1. Name :    

2. Name and Address of Owner :    

3. Name and Address of the 

Owner’s Engineer :   

(Consultant) 

4. Indicate the Features of Project 
(particulars of the project 
components and any other particular 

interest connected with the project):    
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5. Contract Amount Expressed in 

Philippine Currency :    

6. Position :    

7. Structures for which the 

employee was responsible :    

8. Assignment Period : from   (months)   (years) 

: to   (months)   (years) 

 

 

 
Name and Signature of Employee 

 
It is hereby certified that the above personnel can be assigned to this project, if the contract is 
awarded to our company. 

 

 

 

 

 

 
 

(Place and Date) (The Authorized Representative) 
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Omnibus Sworn Statement 
 
 

 
 

REPUBLIC OF THE PHILIPPINES ) 
CITY/MUNICIPALITY OF    ) S.S. 

 

A F F I D A V I T 

 

 

I, [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address 

of Affiant], after having been duly sworn in accordance with law, do hereby depose and 

state that: 

 

1. Select one, delete the other: 

If a sole proprietorship: I am the sole proprietor of [Name of Bidder] with office 

address at [address of Bidder]; 

If a partnership, corporation, cooperative, or joint venture: I am the duly 

authorized and designated representative of [Name of Bidder] with office address 

at [address of Bidder]; 

2. Select one, delete the other: 

If a sole proprietorship: As the owner and sole proprietor of [Name of Bidder], I 

have full power and authority to do, execute and perform any and all acts necessary 

to represent it in the bidding for [Name of the Project] of the [Name of the Procuring 

Entity]; 

If a partnership, corporation, cooperative, or joint venture: I am granted full power 

and authority to do, execute and perform any and all acts necessary and/or to 

represent the [Name of Bidder] in the bidding as shown in the attached [state title 

of attached document showing proof of authorization (e.g., duly notarized 

Secretary’s Certificate issued by the corporation or the members of the joint 

venture)]; 

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of 

the Philippines or any of its agencies, offices, corporations, or Local Government 

Units, foreign government/foreign or international financing institution whose 

blacklisting rules have been recognized by the Government Procurement Policy 

Board, by itself or by relation, membership, association, affiliation, or controlling 

interest with another blacklisted person or entity as defined and provided for in the 

Uniform Guidelines on Blacklisting; 

4. Each of the documents submitted in satisfaction of the bidding requirements is an 

authentic copy of the original, complete, and all statements and information 

provided therein are true and correct; 

5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly 

authorized representative(s) to verify all the documents submitted; 

6. Select one, delete the rest: 

If a sole proprietorship: I am not related to the Head of the Procuring Entity, 

members of the Bids and Awards Committee (BAC), the Technical Working Group, 

and the BAC Secretariat, the head of the Project Management Office or the end- 
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user unit, and the project consultants by consanguinity or affinity up to the third 

civil degree; 

If a partnership or cooperative: None of the officers and members of [Name of 

Bidder] is related to the Head of the Procuring Entity, members of the Bids and 

Awards Committee (BAC), the Technical Working Group, and the BAC Secretariat, 

the head of the Project Management Office or the end-user unit, and the project 

consultants by consanguinity or affinity up to the third civil degree; 

If a corporation or joint venture: None of the officers, directors, and controlling 

stockholders of [Name of Bidder] is related to the Head of the Procuring Entity, 

members of the Bids and Awards Committee (BAC), the Technical Working Group, 

and the BAC Secretariat, the head of the Project Management Office or the end- 

user unit, and the project consultants by consanguinity or affinity up to the third 

civil degree; 

7. [Name of Bidder] complies with existing labor laws and standards; and 

8. [Name of Bidder] is aware of and has undertaken the following responsibilities as 

a Bidder: 

a) Carefully examine all of the Bidding Documents; 

b) Acknowledge all conditions, local or otherwise, affecting the implementation of 

the Contract; 

c) Made an estimate of the facilities available and needed for the contract to be 

bid, if any; and 

d) Inquire or secure Supplemental/Bid Bulletin(s) issued for the [Name of the 

Project]. 

 

9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, 

fee or any form of consideration, pecuniary or otherwise, to any person or official, 

personnel or representative of the government in relation to any procurement 

project or activity. 

 

10. In case advance payment was made or given, failure to perform or deliver any of 

the obligations and undertakings in the contract shall be sufficient grounds to 

constitute criminal liability for Swindling (Estafa) or the commission of fraud with 

unfaithfulness or abuse of confidence through misappropriating or converting any 

payment received by a person or entity under an obligation involving the duty to 

deliver certain goods or services, to the prejudice of the public and the government 

of the Philippines pursuant to Article 315 of Act No. 3815 s. 1930, as amended, or 

the Revised Penal Code. 

 

IN WITNESS WHEREOF, I have hereunto set my hand this  day of  , 20  at 

  , Philippines. 

 

[Insert NAME OF BIDDER OR ITS AUTHORIZED 

REPRESENTATIVE] 
[Insert signatory’s legal capacity] 

Affiant 

 

[Jurat] 

[Format shall be based on the latest Rules on Notarial Practice] 
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Procuring Entity: PHILIPPINE NUCLEAR RESEARCH INSTITUTE 
    Name of the Project: Repair of the Agriculture Section Pathway Roof and Provision of Pathway for the    
                                    Existing Panel Board at the Back Gate Guardhouse 

Location of the Project: PNRI Compound, Commonwealth Avenue, Diliman, Quezon City 
 

 

AUTHORITY OF SIGNATORY 

 

SECRETARY’S CERTIFICATE 
 

I,  , a duly elected and qualified Corporate Secretary 

of       (Name of the Bidder)        , a corporation duly organized and existing under and by virtue  of 

the law of the   , DO HEREBY CERTIFY, that: 

 
I am familiar with the facts herein certified and duly authorized to certify the same; 

 

 
held on 

At the regular meeting of the Board of Directors of the said Corporation duly convened and 
at which meeting a quorum was present and acting throughout, the 

following resolutions were approved, and the same have not been annulled, revoked and amended 
in any way whatever and are in full force and effect on the date hereof: 

 

RESOLVED, that (Name of the Bidder) be, as it hereby is, authorized to 

participate in the bidding of 

   by the 

  (Name of the Contract)  

    (Name  of  the Procuring Entity) ; and that if 

awarded the Contract shall enter into a contract with the     (Name of the Procuring Entity) ; and 

in  connection  therewith hereby appoints  (Name of Representative) ,  acting  as duly 

authorized and designated representatives of     (Name of the Bidder)     , and granted full    power 

and authority to do, execute and perform any and all acts necessary and/or to represent 

         (Name of the Bidder)     in the bidding as fully and effectively as the     (Name of the  Bidder) 

might do  if personally present  with  full  power  of substitution and  revocation and hereby satisfying 

and confirming all that my said representative shall lawfully do or cause to be done by virtue hereof; 

 
RESOLVED FURTHER THAT, the Board hereby authorizes its President to: 

 

(1) execute  a  waiver  of jurisdiction whereby the  (Name  of  the Bidder)  

hereby submits itself to the jurisdiction of he Philippine government and hereby 

waives its right to question the jurisdiction of the Philippine courts; 

 
(2) execute a waiver that the     (Name of the Bidder)      shall not seek and obtain writ 

of injunctions or prohibition or restraining order against the AFP or any other agency 
in connection with this Contract to prevent and restrain the bidding procedures 
related thereto, the negotiating of and award of a contract to a successful bidder, and 
the carrying out of the awarded contract. 

 
WITNESS the signature of the undersigned as such officer of the said 

  this  . 

 

 
 

(Corporate Secretary) 
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ACKNOWLEDGMENT 

 
 

SUBSCRIBED AND SWORN to before me this  day of  , 20  affiant 

exhibited to me his/her Community Tax Certificate No.    

  at  , Philippines. 

issued on 

 

 

 

 

 
 
 

 
 

 
Doc. No.     

Page No.     

Book No.     

Series of    

 
Notary Public 

Until 31 December 20   

PTR No.   

Issued at:    

Issued on:     

TIN No.    



72 
 

Procuring Entity: PHILIPPINE NUCLEAR RESEARCH INSTITUTE 
    Name of the Project: Repair of the Agriculture Section Pathway Roof and Provision of Pathway for the    
                                    Existing Panel Board at the Back Gate Guardhouse 

Location of the Project: PNRI Compound, Commonwealth Avenue, Diliman, Quezon City 

 

AUTHORITY OF SIGNATORY 

 

SPECIAL POWER OF ATTORNEY 
 

I,    ,   President   of    , a 

corporation  incorporated  under  the  laws  of     with  its 
registered  office  at      , by virtue of Board 
Resolution  No.  dated    , has made, constituted and 

appointed   true and lawful attorney, for it and its name, 
place  and  stead,  to  do,  execute  and  perform  any  and  all  acts  necessary  and/or  represent 

in the bidding of 

   as fully and effectively as corporation might do if 
personally present with full power of substitution and revocation and hereby confirming all that said 
representative shall lawfully do or cause to be done by virtue hereof. 

 

IN   WITNESS   WHEREOF,   I   have   hereunto   set   may   hand this      

  , 20  at  . 

Signed in the Presence of: 

day of 

 
  

 

 

ACKNOWLEDGMENT 
 

REPUBLIC OF THE PHILIPPINES ) 

QUEZON CITY )SS. 

 
BEFORE ME, a Notary Public for and in Quezon City, Philippines, this  day of 

  , 20  , personally appeared: 

 
NAME CTC NO. ISSUED AT/ON 

 

 

known to me and known to be the same person who executed the foregoing instrument consisting 

of  ( ) pages, including the page whereon the acknowledgments is written and 

acknowledged before me that the same is his free and voluntary act and deed and that of the 

Corporation he represents. 

 
WITNESS MY HAND AND NOTARIAL SEAL, at the place and on the date first above written. 

 

 
 
 

 
 
 

Doc. No.     

Page No.     

Book No.     

Series of    

Notary Public 

Until 31 December 20   

PTR No.   

Issued at:    

Issued on:     

TIN No.    
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Procuring Entity: PHILIPPINE NUCLEAR RESEARCH INSTITUTE 
    Name of the Project: Repair of the Agriculture Section Pathway Roof and Provision of Pathway for the    
                                    Existing Panel Board at the Back Gate Guardhouse 

Location of the Project: PNRI Compound, Commonwealth Avenue, Diliman, Quezon City 

 

FINANCIAL DOCUMENTS FOR ELIGIBILITY CHECK 

 
 

A. Summary of the Applicant Firm’s/Contractor’s assets and liabilities on the basis of the attached 
income tax return and audited financial statement, stamped “RECEIVED” by the Bureau of 
Internal Revenue or BIR authorized collecting agent, for the immediately preceding year and a 
certified copy of Schedule of Fixed Assets particularly the list of construction equipment. 

 
  

Year 20 

1. Total Assets 
 

2. Current Assets 
 

3. Total Liabilities 
 

4. Current Liabilities 
 

5. Total Net Worth (1-3) 
 

6. 
Current Net Worth or Net Working 

Capital (2-4) 

 

 
B. The Net Financial Contracting Capacity (NFCC) based on the above data is computed as follows: 

 
NFCC = [Current Asset – Current Liabilities] (15) minus value of all outstanding works or 

uncompleted portions of the project under ongoing contracts including, awarded contracts yet 

to be started coinciding with the contract to be bid. 

 
The values of the domestic bidder’s current assets and current liabilities shall be based on the 

latest Audited Financial Statements submitted to the BIR 

 

 
 
 

Submitted by: 

 
 

Name of Firm / Contractor 

 
 

Signature of Authorized Representative 

Date :    
 

NOTE: 
1. If Partnership or Joint Venture, each Partner or Member Firm of Joint Venture shall submit the above 

requirements. 
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Bid Form 
 

 
 

Date:  

Project Identification No:    

 

To: [name and address of PROCURING ENTITY] 

Address: [insert address] 
 

Having examined the Philippine Bidding Documents (PBDs) including the 

Supplemental or Bid Bulletin Numbers [insert numbers], the receipt of which is hereby 

duly acknowledged, we, the undersigned, declare that: 

 
(a) We have examined and have no reservation to the Bidding Documents, including 

Addenda, for the Contract [insert name of contract]; 
 

(b) We offer to execute the Works for this Contract in accordance with the PBDs; 

 

(c) The total price of our Bid in words and figures, excluding any discounts offered below 

is: [insert information]; 
 

(d) The discounts offered and the methodology for their application are: [insert 

information]; 
 

(e) The total bid price includes the cost of all taxes, such as, but not limited to: [specify 

the applicable taxes e.g. (i) value added tax (VAT), (ii) income tax, (iii) local taxes, 

and (iv) other fiscal levies and duties], which are itemized herein and reflected in the 

detailed estimates; 

(f) Our Bid shall be valid within the period stated in the PBDs, and it shall remain binding 

upon us at any time before the expiration of that period; 

(g) If our Bid accepted, we commit to obtain a Performance Security in the amount of 

[insert percentage amount] percent of the Contract Price for the due performance of 

the Contract, or a Performance Securing Declaration in lieu of the allowable forms of 

Performance Security, subject to the terms and conditions of issued GPPB guidelines 

for this purpose; 

(h) We are not participating, as Bidders, in more than one Bid in this bidding process, 

other than alternative offers in accordance with the Bidding Documents; 

(i) We understand that this Bid, together with your written acceptance thereof included 

in your notification of award, shall constitute a binding contract between us, until a 

formal Contract is prepared and executed; and 

(j) We understand that you are not bound to accept the Lowest Calculated Bid or any 

other Bid that you may receive. 

(k) We likewise certify/confirm that the undersigned, is the duly authorized representative 

of the bidder, and granted full power and authority to do, execute and perform any 

and all acts necessary to participate, submit the bid, and to sign and execute the 

ensuing contract for the [Name of Project] of the [Name of the Procuring Entity]. 

(l) We acknowledge that failure to sign each and every page of this Bid Form, including 
the Bill of Quantities, shall be a ground for the rejection of our bid. 
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Name:   

In the capacity of:     

Signed:   

Duly authorized to sign the Bid for and on behalf of:    

Date:    
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